COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 27/ 2019

ESTI MATE SUMVARY 21:51: 56
CONTI D: C20940 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 20940- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 99.5 DAYS TIVE ALLOW 103 WORK DAYS
Various intersections across CDOT Region 4 PERCENT TI ME: 96. 60 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO. STAR400- 347
R4 FY18 CAB/ CONTROLLER REPLACENENT
NAME OF ROAD:
PROJECT COUNTIES:  WELD MORGAN
KI T CARSON
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 01/ 25/ 2019 DATE TIME STARTED 08/20/2018
5055 LI ST DRI VE DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 20/ 2018
DATE AWARDED 04/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 08/20/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 908, 659. 52 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $  1,748,999.00 NON- PARTI Cl PATI NG 1, 705, 200. 63 51, 875. 00
PERCENT COVPLETE: 89. 34% TOTAL EARNI NGS 1, 705, 200. 63 51, 875. 00
FUNDS AVAI LABLE: $ 203, 458. 89 STOCKPI LED MATER! ALS 21, 250. 00 - 15, 300. 00
GROSS EARNI NGS 1, 726, 450. 63 36, 575. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 26, 234.99 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,700, 215. 64 36, 575. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 700, 215. 64 36, 575. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,575.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20940- BI D ESTI MATE RUN 01/ 27/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO 0007 21:51: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 39. 750 39. 750
Sy 0. 000 0. 00
79. 41000 39. 750 3, 156. 55
0010 202-00201 Renoval of Curb 5. 500 5.500
LF 0. 000 0. 00
466. 81000 5. 500 2,567. 46
0015 202- 00203 Renoval of Curb and Gutter 47.000 47.000
LF 0. 000 0. 00
119. 22000 47.000 5,603. 34
0020 202-00220 Renoval of Asphalt Mat 30. 000 30. 000
SY 0. 000 0. 00
105. 00000 30. 000 3, 150. 00
0025 202-00827 Removal of Pull Box 7.000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0030 202-00848 Renoval of Traffic Signal Controller and Cabinet 25. 000 23. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 24.000 36, 000. 00
0035 202-05006 Sawi ng Concrete (6 Inch) 166. 500 166. 500
LF 0. 000 0. 00
40. 10000 166. 500 6, 676. 65
0040 202-05026 Sawi ng Asphalt Material (6 Inch) 74.000 39. 000
LF 0. 000 0. 00
43.51000 39. 000 1, 696. 89
0045 203-01597 Pot hol i ng 23. 000 8. 000
HOUR 15. 000 75. 00
5. 00000 23.000 115. 00
0050 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0055 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20940- BI D ESTI MATE RUN 01/ 27/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO. 0007 21:51: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
500. 00000 7.000 3,500. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0080 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0090 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0100 607-11525 Fence (Plastic) 160. 000 160. 000
LF 0. 000 0.00
6. 00000 160. 000 960. 00
0105 608-00006 Concrete Sidewal k (6 Inch) 92. 250 92. 250
SY 0. 000 0. 00
334. 54000 92. 250 30, 861. 32
0110 609-20010 Curb Type 2 (Section B) 47.000 47.000
LF 0. 000 0.00

363. 34000 47.000 17,076. 98



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20940- BI D ESTI MATE RUNO01/27/ 2019
PRQIECT STAR400- 347 ESTI MATE NO 0007 21:51: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0115 609-21020 Curb and CGutter Type 2 (Section |l-B) 25. 500 25. 500
LF 0. 000 0. 00
412. 64000 25.500 10, 522. 32
0120 613-00206 2 Inch Electrical Conduit (Bored) 325. 000 108. 000
LF 196. 000 12, 250. 00
62. 50000 304. 000 19, 000. 00
0125 613-00306 3 Inch Electrical Conduit (Bored) 389. 000 389. 000
LF 0. 000 0. 00
98. 50000 389. 000 38, 316. 50
0130 613-01200 2 Inch Electrical Conduit (Plastic) 712.000 680. 500
LF 10. 000 300. 00
30. 00000 690. 500 20, 715. 00
0135 613-01300 3 Inch Electrical Conduit (Plastic) 1,115. 000 655. 500
LF 0. 000 0. 00
20. 00000 655. 500 13, 110. 00
0140 613-07001 Type One Pull Box 4.000 2.000
EACH 1. 000 1, 000. 00
1, 000. 00000 3.000 3, 000. 00
0145 613-07004 Type Four Pull Box 12. 000 11.000
EACH 0. 000 0. 00
1, 500. 00000 11. 000 16, 500. 00
0150 613-10000 Wring 1. 000 0. 360
LS 0. 000 0. 00
40, 000. 00000 0. 360 14, 400. 00
0155 613-80130 Service Meter Cabinet 10. 000 6. 000
EACH 1.000 6, 000. 00
6, 000. 00000 7.000 42, 000. 00
0160 614-72855 Traffic Signal Controller Cabinet 25. 000 23.000
EACH 1. 000 18, 000. 00
18, 000. 00000 24.000 432, 000. 00
0160 MATERI AL ALLOWANCE Traffic Signal Controller Cabinet 1.700
EACH -0. 850 - 15, 300. 00
18, 000. 00000 0. 850 15, 300. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20940- BI D ESTI MATE RUNO01/27/ 2019
PRQIECT STAR400- 347 ESTI MATE NO 0007 21:51: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0165 614-86105 Tel enetry (Field) 6. 000 3. 000
EACH 3.000 6, 000. 00
2, 000. 00000 6. 000 12, 000. 00
0170 614-86748 Controller (Type 2070) 71.000 71.000
EACH 0. 000 0. 00
4, 000. 00000 71. 000 284, 000. 00
0175 614-86800 Uni nterrupted Power Supply 22.000 21. 000
EACH 0. 000 0.00
7, 000. 00000 21.000 147, 000. 00
0175 MATERI AL ALLOWANCE Uni nterrupted Power Supply 0. 850
EACH 0. 000 0. 00
7, 000. 00000 0. 850 5, 950. 00
0180 614-87690 Et hernet Switch 6. 000 6. 000
EACH 0. 000 0.00
4,000. 00000 6. 000 24, 000. 00
0185 614-87704 Et hernet Radio (Single Client) 71.000 69. 000
EACH 0. 000 0. 00
3, 000. 00000 69. 000 207, 000. 00
0190 626- 00000 Mobi |'i zati on 1. 000 0.986
LS 0. 000 0.00
161, 122. 96000 0. 986 158, 867. 24
0195 630-00000 Flagging 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0200 630- 00003 Uni forned Traffic Control 250. 000 213. 250
HOUR 0. 000 0. 00
100. 00000 213. 250 21, 325. 00
0205 630- 00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0.00
10. 00000 0. 000 0.00
0210 630-00012 Traffic Control Managenent 90. 000 79. 000
DAY 9. 000 6, 750. 00
750. 00000 88. 000 66, 000. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20940- BI D ESTI MATE RUN 01/ 27/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO. 0007 21:51: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80341  Construction Traffic Sign (Panel Size A) 22.000 19. 800
EACH 0. 000 0.00
100. 00000 19. 800 1, 980. 00
0220 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 43. 200
EACH 0. 000 0. 00
200. 00000 43. 200 8, 640. 00
0225 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0230 630- 80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
500. 00000 5. 400 2,700.00
0235 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 000 0.00
1, 000. 00000 1.800 1, 800. 00
0240 630-80360 Drum Channel i zi ng Devi ce 29. 000 26.100
EACH 0. 000 0. 00
50. 00000 26. 100 1, 305. 00
0245 630- 80380 Traffic Cone 50. 000 45. 000
EACH 0. 000 0. 00
20. 00000 45. 000 900. 00
0250 700-70010 F/ A M nor Contract Revisions 64, 862. 830 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70034 F/ A F/ A RAI LROAD PREEMPTI ON COVMUNI CATI ON TESTI NG 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70040 F/ A Rail road 6, 000. 000 5, 300. 000
F A 0. 000 0.00

1. 00000 5, 300. 000 5, 300. 00



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 7
ESTI MATE RUNO01/27/ 2019
21:51: 56

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0270

0275

0280

0285

0295

0310

0315

0320

700- 70042

700- 70082

700- 70380

700- 70589

626-01104

700- 70034

700- 70034

700- 70034

CAT NO0400

0290

620- 00020

| TEM
DESCRI PTI ON
ROADVWAY
F/' A Railroad Flagging
F/ A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Envi ronnent a

Health & Safety Managenent

*Public Info Services (Tier

V)

F/ A Telemetry (field) (furnish only)

F/ A Et her net

Switch (furnish only)

F/ A Ethernet Radio (single client) (furnish

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ qQr
UNI TS
UNIT PRI CE
21, 600. 000
FA
1. 00000
24,955. 370
FA
1. 00000
3, 500. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
1. 000
LS
20, 000. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
only) 0. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
0. 000
EACH
100. 00000
CAT 0400 CURRENT AMT $

PRQIECT TOTAL

CURRENT AMI  $

0. 000
0. 000 0.00

0. 000 0. 00

24, 955
0. 000 0.
370

370
00
24, 955

24, 955, 37

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0.750
0. 000 0.
0. 750

00

15, 000. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

36,575.00% 1, 726, 450.

.00

1,908, 659.52 % 36,575.00% 1, 726, 450. 62



